233 South Wacker Drive

Ch |Cago MthOpOl |tan Suite 800, Willis Tower

Chicago, IL 60606

Agency for Planning 124500090 ok

312-454-0411 (fax)
www.cmap.illinois.gov

CMAQ Project Selection Committee Meeting
Annotated Agenda
December 17, 2009
2:00 p.m.

Cook County Conference Room
CMAP Offices

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 2:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Approval of November 17, 2009 Minutes
The draft minutes for the November 17, 2009 meeting are attached.

ACTION REQUESTED: Approval of the minutes.

4.0 FY 2010-2011 CMAQ Program

4.1

Initiation Meeting
Staff will update the Committee on the initiation meetings.

5.0 Project Changes

51

52

53

54

55

CDOT - Bike Parking — (TIP ID 01-94-0045)

The sponsor is requesting a cost increase of $200,000 federal funds. Staff recommends
approval.

Lake County DOT - Rollins Rd. from US 12 to Lotus Dr — (TIP ID 10-09-0007) and
Lake County DOT - IL 83 from US 45 to Westmoreland Dr — (TIP ID 10-09-0008)
The sponsor is requesting combining the projects under one TIP number (10-09-0008). Staff
completed this as an administrative modification.

Worth - IL 7/Southwest Highway Sidewalks - 76th Ave to IL 43/Harlem (TIP ID 06-
10-0002)

The sponsor is withdrawing the project. Staff completed this as an administrative
modification.

Lake County DOT — Roberts Rd at River Rd. (TIP ID 10-00-0128)

The sponsor is requesting the project scope include the intersection improvement as a
roundabout. Staff recommends approval.

Lake County DOT - Everett Rd. at Riverwoods Rd. (TIP ID 10-06-0001)

The sponsor is requesting a cost increase of $830,195 federal. Staff recommends approval.
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6.0

7.0

8.0

9.0

10.0

11.0

5.6 Glenview — The Glen of North Glenview Station Commuter Parking (TIP ID 02-08-
0002)
The sponsor is requesting a cost increase of $863,642 federal, a transfer of $84,270 federal
from phase II engineering into construction, and a scope change.

Program Management

6.1 Rescissions
At the last meeting, the committee made some clarifications to the process aspect of
implementing the rescission. The CMAP Transportation Committee recommended

approval to the MPO Policy Committee, Programming Coordinating Committee, and
CMAP Board. An updated CMAQ A list is included.

ACTION REQUESTED: Information

6.2 State Appropriation
CMAP Staff has forwarded an estimate of the state appropriation required to IDOT. The
anticipated need is significant. A summary memo is attached.

ACTION REQUESTED: Information

6.3 Advancing FY 2011 Projects

Some implementers inquired at the Transportation Committee meeting as to whether
projects originally programmed for FY 2011 could be initiated if they are ready now. The
implications of this will be discussed. A memo is attached.

ACTION REQUESTED: Discussion

Funding Private Sector Diesel Emission Reduction Projects

The MPO Policy Committee has requested the CMAQ Project Selection Committee provide
background information on funding private sector diesel emission reduction projects. A draft
memo is attached.

ACTION REQUESTED: Approval

Public Comment

This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

Other Business

Next Meeting
Staff will discuss options for meeting dates in 2010.

Adjournment

CMAQ Project Selection Committee Page 2 of 3 December 17, 2009



CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at CMAP offices:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Holly Ostdick
(312-386-8836, hostdick@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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Chicago Metropolitan Agency for Planning
Congestion Mitigation and Air Quality Improvement Program
Project Selection Committee

Minutes
November 17, 2009

Cook County Conference Room
233 S. Wacker Drive, Suite 800
Chicago, Illinois

Members Present: Chairman Ross Patronsky — CMAP, Marty Buehler — Counties, Larry Keller -
Council of Mayors, Luann Hamilton — City of Chicago, Mark Pitstick - RTA,
Mike Rogers — IEPA (via phone), Betsy Tracy — IDOT

Members Absent: None

Others Present: Kristen Bennett, Todd Bright (via phone), Lil Budzinski, Lenny Cannata, Akram
Chaudhry, Steve Coffinbarger, Mike Connelly, Kama Dobbs, Adam M. Letendie,
Adam Longman, Keith Privett, Tom Rickert, Chad Riddle (via phone), Tony
Simmons, Chris Staron, Emily Stewart, David Tomzik, Thomas Weaver, David
Werner, Tammy Wierciak

Staff Present: Patricia Berry, Holly Ostdick, Joy Schaad

1.0 Call to Order and Introductions
Committee Chair Ross Patronsky called the meeting to order at 2:06 p.m.

2.0 Agenda Changes and Announcements
The Committee moved agenda item 10 forward and scheduled the next meeting for Thursday,
December 17t, at 2:00 p.m. at CMAP.

3.0 Approval of October 30, 2009 Minutes
On a motion by M. Pitstick and a second by M. Buehler, the minutes for the October 30, 2009
meeting were approved with the addition of Lorraine Snorden of Pace to the list of those present.

4.0 FY 2010-2011 CMAQ Program
4.1 Status of Program
Staff informed the committee that notification letters were emailed to all of the FY 2010 &
2011 funding recipients on November 3. The new projects are scheduled to be added to the
TIP at the November 20 Transportation Committee meeting. CMAP will hold two project
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5.0

6.0

initiation meetings at IDOT on November 18 for the new suburban project sponsors.
Attendance at an initiation meeting is mandatory for 2010 & 2011 project sponsors.
Initiation meetings will be held in the near future for sponsors of transit and locomotive
repower projects and for City of Chicago sponsoring agencies.

Project Changes

51

52

5.3

54

Carol Stream — Kuhn Rd Bike Path from Lies Rd to Great Western Trail — (TIP ID
08-07-0013)

On a motion by M. Buehler and a second by L. Hamilton, the committee approved the
request to move funds from construction engineering to phase II engineering and right of
way.

Kane County DOT — Mooseheart Rd at Illinois Route 31 — (TIP ID 09-08-0004).

On a motion by L. Keller and a second by L. Hamilton, the committee approved the request
to transfer the project sponsorship to IDOT for Phase II engineering, ROW, and
Construction and to move all of the project’s funding to the construction phase in 2012.
This is the project’s one-time move.

Aurora — Galena Blvd from Locust St to Ohio St - (TIP ID 09-05-0002)

Akram Chaudhry, consultant for Aurora, explained that the initial application had
neglected to include the needed signal upgrades for the interconnect project and Aurora is
now requesting an additional $674,923 (federal) for construction. A March 2010 letting is
anticipated. On a motion by L. Keller and a second by M. Buehler the cost increase was
approved.

Aurora — IL 31/Lake St from Indiana Trail Rd to Gale St - (TIP ID 09-05-0002)

The sponsor is requesting an additional $931,616 (federal) for construction because the
initial application had neglected to include the needed signal upgrades for the interconnect
project. Chairman Patronsky asked the Aurora representative if there would be any more
requests for this in the future and Mr. Chaudhry assured him that subsequent applications
did not overlook this aspect of work. On a motion by M. Buehler and a second by L. Keller,
the committee approved the request.

Program Management

6.1

Rescissions

Staff highlighted the points made in the November 10 memo entitled “Implementing option
C” and pointed out that a new draft list of the affected projects was handed out. This list of
CMAQ projects that have never had an obligation totals approximately $195 million. There
are about 153 projects comprised of old projects and new 2010 and 2011 projects. The
committee asked that staff distinguish the projects put into this category with a name other
than “MYB” and it was decided to call it a “CMAQ A list”. Both CDOT and Kane County
representatives noted that some of the projects on the list should be removed. Ms. Ostdick
agreed and noted that as obligations occur, the draft list will change several times between
now and implementation which is anticipated shortly after the January 14 MPO Policy
Committee decision on moving forward.



7.0

6.2

There was discussion of how these projects fit with the "one-time move” policy. It was
clarified that projects on the CMAQ A list would be subject to the programming policies as
if they were currently in the program.

Mike Connelly of CTA pointed out that there are a lot of unknowns and new challenges
with these new polices and warned that a “hard and fast” approach would not be
appropriate. Tom Rickert from Kane County pointed out that some projects are in IDOT’s
Central office for 8-10 months for agreement approval. He said that their experience is that
sometimes the forms change over the intervening time and the agreements need to be re-
written. Marty Buehler pointed out that the new procedures allow for due consideration for
delays that are out of the sponsors’ control. Chad Riddle of IDOT and others commented
that the hope is that we can weed out projects that are just not moving with this new “use it
or lose it” mechanism. Mr. Keller stated this would identify dormant projects.

The committee determined that moving from CMAQ A into the TIP is not considered a
move for “one-time move” purposes; only a change of fiscal year is considered a move.

Mike Rogers reminded the group that we have a large unobligated balance, and actually
dropping some projects out of the CMAQ program will address both the rescission and the
problem of stagnant projects. Keith Privett of CDOT asked for clarification of how it would
be viewed if a project moves from the CMAQ A list into the TIP near the end of the fiscal
year and then the processing is not complete by September 30t. Ross Patronsky responded
that we would not penalize a project that is truly moving and just misses the September 30
fiscal year turn over.

The committee was in basic agreement on the approach and asked staff to make some
adjustments to the explanatory memo before the recommendation goes to the
Transportation Committee. They asked staff to develop a new name for this option; to use
the new name of the list (CMAQ A); to point out that this is geared toward weeding out
“dormant” projects and not intended to penalize projects which are moving. It was pointed
out that there is another CMAQ meeting and two Transportation Committee meetings
before the Policy Committee meets on January 14 — so additional revisions can take place if
needed. On a motion by L. Keller and a second by M. Pitstick, the committee approved the
recommendation for Transportation Committee consideration.

Status of projects with FY 2009 deadlines.

Holly Ostdick reported on project sponsors with phases in 2009 that were required to give a
status update by the end of October. An explanatory memo and spreadsheet of the projects
were provided in advance. All sponsors have responded now. Eighty one projects used
their “one-time move” from 2009 to 2010 representing about $210 million of federal
funding. Five projects were withdrawn by the sponsors which freed up over $3 million. On
a motion by M. Pitstick and a second by L. Hamilton, the committee approved the one-time
moves, withdrawals and other changes of the listed projects.

Funding Private Sector Diesel Emission Reduction Projects



8.0

9.0

10.0

11.0

Patricia Berry reported that staff has been seeking information to use in the memo to the
MPO Policy Committee providing background information on funding private sector diesel
emission reduction projects. She has received information from the air regulating agencies
and the Respiratory Health Association on cost effectiveness of these projects. She expects
to have a one page memo and links to the research papers and other documentation
received to date. The memo will also link language from the agreement between the private
sector recipients, the sponsoring local agency and IDOT to clarify how CMAP monitors and
assures that the retrofitted locomotives stay within our region. The committee rejected the
idea of offering a “cap” for this type of project in lieu of maintaining flexibility to do what is
best for the region’s air quality in each programming cycle. Mark Pitstick suggested adding
language about how well past projects in this category have performed. Staff will provide a
draft memo to the committee before the next meeting.

Public Comment
There were no public comments.

Other Business
There was no other business.

Next Meeting
The next meeting is scheduled for Thursday December 17th at 2:00 p.m. at CMAP.

Adjournment
The meeting was adjourned at 3:25 p.m.

Respectfully Submitted,

iy Cotee

Holly Ostdick
Manager, CMAQ Program



0g-11-18 06:16pm  From=Dept of Trans +3127422422 T-484 P.001/002 F-274

CITY OF CHICAGO
DEPARTMENT OF TRANSPORTATION
DIVISION OF PROJECT DEVELOFPMENT
30 NORTH LA SALLE STREET —SUITE 500
CHICAGO, ILLINOIS 80602-2570

FACSIMILE TRANSMISSION COVER
FAX #: 312.742.2422

pate: _Nav 16, 2001

NAME: FAX NO.

TO: Ho i( Y Of'{”‘jf\c[c' '3 ll’%%é - % 3757

FROM: K e ?H Pove b

COMMENTS: _ Coulddt {i4d 50 T hod har re-sgm.

If you did not receive the total transmission of I page(s), including cover sheet,
please contact me ati(312) _ 799~ (9!




0g-11-18 06:16pm  From=Dept of Trans +3127422422 T-484  P.002/002 F-274

November 13, 2009
City of Chicage Mr. Ross Paironsky

ich . Dal g ) .
Richard M. Daley, Mayor Ms. Holly Ostdick

Department of Transportation CMAQ Program

Thomas G. Byrne Chicago Metropolitan Agency for Planning

Commissioner 733 5. Wacker, Suite 800

30 North LaSalle Sireet Chicago, Tliinois 60606

Suite 1100 ] . ]
Chicago, linois 60602-2570 Subject: Transfer of funds between non-motorized transportation projects.

(312) 744-3600
(312) 744-1200 (FAX)

www.cityofthicago.org/trunsportation

Dear Mr. Patronsky and Ms. Ostdick:

The Chicago Department of Transportation requests to transfer CMAQ funds
between two non-motorized transportation projects. No additional funds are
requested from the CMAQ Committee at this time for these projects.

The City of Chicago is receiving a higher than expected level of demand for
the installation of new bike racks. Before we advertise for a 100-day
installation contract for Bike Parking (TIP 01-94-0045) we would like to
increase the funding for this program by $200,000 Federal ($250,000 with
match). This would also increase the project benefits by approximately the
same proportion.

This increase can be fanded with funds no longer required for the Downtown
Pedway Signage project (TIP 01-96-0010), which reports $400,727 federal
imobligated. While there will be expenses related to pending change orders,
we anticipate they will require no greater than the half the presently
unobligated funds.

Thank you for your consideration of this request. If you have further
questions, you may contact me at 312-744-1987 or Keith Privert at 312-744-

1981.
Sincerely,
Luann Hamilton
Deputy Commissioner
KP

ce: Attarian, Gomberg, Bieszczat, Privett, Popish

wUILDIHG CICAGO TOCETHER




10-09-0007 and 10-09-0008 request

From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil.gov]
Sent: Tuesday, November 24, 2009 2:21 PM

To: Holly Ostdick

Subject: RE: 10-09-0007 & 10-09-0008

OK, just let me know which TIP ID # you want to use.

Bruce D. Christensen

Transportation Coordinator

Lake County Division of Transportation
600 Winchester Road

Libertyville, IL 60048

(847) 377-7400

(847) 362-5290
bchristensen@lakecountyil.gov

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]
Sent: Tuesday, November 24, 2009 2:20 PM

To: Christensen, Bruce D.

Subject: RE: 10-09-0007 & 10-09-0008

It would be easier on our end to merge them into one TIP number. We can do it
administratively (so
no need for committee approval).

Holly Ostdick
312.386.8836

From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil_gov]
Sent: Tuesday, November 24, 2009 11:44 AM

To: Holly Ostdick

Subject: RE: 10-09-0007 & 10-09-0008

What would you prefer? |1 don’t mind keeping the two TIP ID’s if it doesn’t bother
you. From a

bookkeeping perspective it might be easier for you to track them if they are
combined into one

but 1 will let you decide.

Bruce D. Christensen

Transportation Coordinator

Lake County Division of Transportation
600 Winchester Road

Libertyville, IL 60048

(847) 377-7400

(847) 362-5290
bchristensen@lakecountyil.gov

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]
Sent: Tuesday, November 24, 2009 10:27 AM

To: Christensen, Bruce D.

Subject: RE: 10-09-0007 & 10-09-0008

Do you want to include them within the same TIP number or just use the both of them?

Holly Ostdick
312.386.8836

From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil.gov]
Sent: Tuesday, November 24, 2009 10:15 AM
Page 1



10-09-0007 and 10-09-0008 request
To: Holly Ostdick
Subject: 10-09-0007 & 10-09-0008

Holly-

Just for your information these two CMAQ projects are being processed under one I1DOT
construction contract as section # 09-00268-08-TL.

Have a good holiday,

Bruce D. Christensen

Transportation Coordinator

Lake County Division of Transportation
600 Winchester Road

Libertyville, IL 60048

(847) 377-7400

(847) 362-5290
bchristensen@lakecountyil.gov

Page 2



RANDY ]. KELLER BONNIE M. PRICE
Village President Village Clerk

Date 11-17-09

Ms. Holly Ostdick

Manager, CMAQ Program
Chicago Area Transportation Study
233 South Wacker Drive, Suite 800
Chicago, IL 60606

Re: Southwest Highway Sidewalk/[L 7 Sidewalks

76™ Ave (o 1l 43/Harlem Ave (BPO6103323)

Dear Ms. Ostdick:

The Village of Worth has chosen to prioritize other infrastructure projects over the next few
years and we regrettably elect to decline the FY 2010-2011 CMAQ funds for the above

mentioned project.

The Village appreciates the efforts of the CMAQ Project Selection Committee and looks
forward to the next opportunity to work together.

Should you have any questions, please fecl free to call.

Sincerely,
Villaoe of Worth

oy el

Randy Keller
President

xc: Ms. Bonnie Strack, Southwest Council of Mayors

7112 WEST 111TH STREET » WORTH, ILLINOIS » 60482
PHONE: (708) 448-1181 » FAX: (708) 448-1105

www.villageofworth.com



10-00-0128 request

From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil._gov]
Sent: Monday, November 30, 2009 2:26 PM

To: Holly Ostdick

Cc: Trigg, Paula J.; Gleason, Chuck L.

Subject: RE: 10-00-0128

Holly-

We do not at this time anticipate the need for additional CMAQ funds to implement
this
project.

Bruce D. Christensen

Transportation Coordinator

Lake County Division of Transportation
600 Winchester Road

Libertyville, IL 60048

(847) 377-7400

(847) 362-5290
bchristensen@lakecountyil.gov

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]
Sent: Monday, November 30, 2009 2:01 PM

To: Christensen, Bruce D.

Cc: Trigg, Paula J.; Gleason, Chuck L.

Subject: RE: 10-00-0128

Bruce:
We will request committee approval at the December 17, 2009 meeting. Can you please

confirm that you do not anticipate any additional funding for the implementation of
this
project?

Thank you,
Holly

Holly Ostdick
312.386.8836

From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil_gov]
Sent: Monday, November 30, 2009 1:55 PM

To: Holly Ostdick

Cc: Trigg, Paula J.; Gleason, Chuck L.

Subject: 10-00-0128

Holly-

This intersection improvement is now being processed as a round-a-bout.

Bruce D. Christensen
Transportation Coordinator
Lake County Division of Transportation
600 Winchester Road
Libertyville, IL 60048
(847) 377-7400
(847) 362-5290
bchristensen@lakecountyil.gov
Page 1



10-00-0128 request

From: Gleason, Chuck L.

Sent: Monday, November 30, 2009 9:03 AM

To: Christensen, Bruce D.

Cc: Trigg, Paula J.

Subject: River Rd. at Roberts Rd. CMAQ Info

Bruce,

ITf you recall, we had discussed the changes that may need to occur to the CMAQ
application for

the above noted project. The original application does not indicate any reference
to a

roundabout for this improvement. You spoke with a representative at CMAQ regarding
this issue

and she said that a note from you will suffice. We have discussed the proposed
roundabout

with Marty, Forest Preserve and Village and all are on-board with this improvement,
which is what

we were waiting for in order to send the note to CMAQ. You can go ahead and send
her our

update. We do not have any cost for this improvement at this time.

Thanks,

Chuck Gleason
Phase 1 Project Manager

Lake County Division of Transportation
600 W. Winchester Road

Libertyville, IL 60048

Phone: 847-377-7447

Fax: 847-362-5290

e-mail: cgleason@lakecountyil.gov

Page 2



10-06-0001 request

From: Christensen, Bruce D. <BChristensen@lakecountyil.gov>

To: Holly Ostdick

Cc: Buehler, Martin G. <MBuehler@lakecountyil.gov>; Trigg, Paula J.
<PTrigg@lakecountyil.gov>

Sent: Thu Dec 03 14:43:01 2009

Subject: 10-06-0001 Everett Rd @ Riverwoods Rd

Holly-

The Lake County Division of Transportation is requesting the CMAQ Project Selection
Committee’s

approval of an increase of $830,195.00 in CMAQ funds for this project. The
unobligated balance

of CMAQ funds for the project is currently $1,559,992.00. The current estimate for
construction and

construction engineering is $2,987,734.00. Attached are a detailed estimate of cost
and the

approved job number request form. This project is on the March 5, 2010 letting.

Bruce D. Christensen

Transportation Coordinator

Lake County Division of Transportation
600 Winchester Road

Libertyville, IL 60048

(847) 377-7400

(847) 362-5290
bchristensen@lakecountyil.gov

Page 1



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 10-06-0001
Description: Lake Co DOT-Everett Rd at Riverwoods Rd

Ranking Computation

2006 Award 2009 Increase (02-09) 2009 Increase (12/09)

Tons VOC eliminated 1.4834 1.4834 1.4834
Cost $ 1,170,000 $ 2,411,513 $3,449,256
$/Ton VOC eliminated $ 788,713 $ 1,625,633 $ 2,325,189
Rank 1 2 3

Project Expenses

Federal Share Total Fed % Basis
2006 Award $ 936,000 $ 1,170,000 80.0% Approved project
2009 Increase (02-09) $ 1,929,210 $ 2,411,513 80.0% Letter from Sponsor
2009 Increase (12/09) $ 2,759,405 $ 3,449,256 80.0% Letter from Sponsor
Increase Amount $ 830,195 $ 1,037,743
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CMAQ ID

FY 2006 CMAQ Program

Intersection Improvement

1110062573
1109062581
1112062575

1110062590
1109062578
1102062654
1111062576
1103062585
1111062587
1103062593
1109062580
1110062596

Lake County DOT-Everett Rd at Riverwoods Rd

Kane County DOT-Randall Rd at US 20/Foothill Rd

Will County Department of Highways-Gougar Rd at US 30
Revised Rank

Grayslake-Atkinson, IL 120, IL 137, IL83/lvanhoe Rd

Kane County DOT-Randall Rd at Bolcum Rd/Ridgewood Dr
Glenview-Greenwood Rd at Glenview Rd
Algonquin-Bunker Hill Dr/Huntington Dr at Randall Rd
Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way
Crystal Lake-Pingree Rd at US14/Northwest Hwy

Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd

Kane County DOT-Randall Rd at US 20/Weld Rd

Lake County DOT-IL 176 and Fairfield Rd

Total $

$1,170,000
$1,419,000
$1,320,000

$6,630,000
$515,400
$2,136,500
$1,245,000
$1,505,800
$1,111,000
$500,000
$859,700
$4,608,000

Federal $

$936,000
$1,135,200
$1,056,000

$5,304,000
$412,300
$1,709,200
$996,000
$1,204,600
$889,000
$400,000
$687,800
$3,686,000

$ Per Ton VOC
Eliminated

$788,713
$1,189,734
$1,862,859
$2,325,189
$2,349,700
$2,590,470
$4,002,191
$4,895,181
$5,462,261
$5,981,730
$6,881,681
$10,143,590
$12,313,414

Proposed
Program

$936,000

$1,135,200
$1,056,000

$412,300
$48,000

$1,204,600
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December 10, 2009

Mr. Chris Staron

Program Associate for Transportation

North Shore Council of Mayors / Northwest Municipal Conference
1616 East Golf Road

Des Plaines, IL 60016

RE:  The Glen of North Glenview Commuter Parking Lots
Village of Glenview, Cook County
TIP #: 02-08-0002
Section #: 08-000169-00-PK
Request for Adjustment in Amount for Construction and Phase Il Engineering

Dear Mr. Staron,

The Village of Glenview is requesting consideration of the North Shore Technical Committee for
a cost increase for the above referenced CMAQ project. The cost increase request is for
Construction and Phase III Engineering. Additionally, the Village is requesting the transfer of
remaining allocated funds from Phase II (Engineering) to Phase III (construction).

The subject project design (Phase II Engineering) has been completed and Final Plans submitted
to IDOT on December 10, 2009.

The cost increase is based on the final construction cost estimate prepared by the Village’s
Consultant. The main reasons for the cost increase are as follows:

e  Wherever possible, conventional HMA pavement was replaced with pervious pavements.
The pervious pavement and aggregate base would provide some detention and alleviate
flooding in this area.

e Underdrain system was added.

Bioswale system was added (to improve overall storm water runoff quality).

The amounts in the following table reflects the latest cost estimates prepared for the final stage of
Phase III (construction) and additional funds requested for Construction and Construction
Engineering of this project.

CMAQ
Funds Proposed Additional
currently Current Cost CMAQ funding | CMAQ funding
Fiscal Year | programmed Estimates changes request Phases
Engineering
FY 2009 $109,200 $24,930.00 -$84,270.00* I
FY 2010 $1,091,600 2,525,811.50 | $2,020,649.20 | $844,779.20** | Construction
Construction
FY 2010 0 $128,916.00 $103,133.00 $103,133.00 | Engineering
TOTAL $1,200,800 $2,679,657.50 | $2,039512.20 $947,912.20

1370 Shermer Road ¢ Glenview, Illinois 60026 * 847.998.9500 ¢ fax 847.998.1591
www.glenview.il.us




*Request to transfer remaining Phase II (design) funds to construction
phase

** This amount includes the requested fransfer of Phase I (design)
funds ($84,270) into construction

The Village of Glenview respectfully requests that the North Shore Technical Committee approve
transfer of remaining Phase I funds of $84,270.00 to Construction Phase and an increase of
funding by $844,779.20 for Construction plus $103,133.00 in Phase 11l Engineering for a total of
$947,912.20 in CMAQ funding for FY2010. This Project is ready for construction and is
scheduled for IDOT March 5, 2010 letting,

The Village of Glenview appreciates your consideration in this matter. Please feel free to contact
me at 847-486-5640 if you have any questions or additional information needed.

Sincerely,

N i
SHAA

Eli Litay, P.E
Design Division Engineer

1370 Shermer Road ¢ Glenview, 1linois 60026 ¢ 847.998.9500 ¢ fax 847.998.1591
www.glenview.il.us
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CMAQ Cost Increase Analysis
TIP ID: 02-08-0002
Description: The Glen of North Glenview Station Commuter Parking

Ranking Computation

2008 Award 2009 Change

KilosVOC eliminated 4,028.5161 4,028.5161
Cost $ 1,501,000 $ 2,679,657
$/Kilo VOC eliminated $ 373 % 665
Rank 4 7

Project Expenses

Federal Share Total Fed %
2008 Award $ 1,200,800 $ 1,501,000 80.0%
2009 Change $ 2,039,512 $ 2,654,728 76.8%
Increase Amount $ 838,712 $ 1,153,728

02-08-0002 revised rank

12/11/2009
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TIP Division

Reranking of pr¢02-08-0002

The Glen of North Glenview Station
Commuter Parking

McHenry
Will

will

North Shore
South
Regionwide
Regionwide

Will

Kane
DuPage
Chicago
Northwest

CP11082900
CP12082919
CP12082883
CP02082889
CP07082922
CP13082911
CP13082918

CP12082924
CP09082920
CP08082901
CP01082927
CP03082908

02-08-0002 revised rank

Facility to be Improved
FY 2008 CMAQ Program - Commuter Parking

McHenry County Division of Transportation-Virginia Rd $
Joliet-Joliet Metra Lot 1 at Washington St
Lockport-Lockport Commuter Parking Lot
Glenview-The Glen of North Glenview Station Com $
Hazel Crest-New Commuter Parking Lot on the NW cc $
Pace-Rideshare/Carpool Lots at Area Interchanges
Pace-Rideshare/Carpool Lots at Area Interchanges -V $
Revised Rank
Plainfield-Plainfield Pace Park and Ride Lot at 143rd S $
Aurora-IL 59 Commuter Station Parking Lot Addition ai $
Lombard-Hammerschmidt Rail Commuter Parking Lot $
CDOT-91st St Station (RI-Bev) Park & Ride Expansior $
Rolling Meadows-Commuter Parking Lot Access Drive $

Project Total

366,000
374,000
730,000
1,521,000
565,000
3,413,700
4,073,000

1,069,000
2,370,785
1,689,640
4,125,000

972,000

h P BB PP

& P BB P

Application
Federal

350,000
272,000
480,000
1,200,800
452,000
3,063,700
4,073,000

799,200
1,896,628
1,275,000
3,300,000

778,000

$ Per Kilo
VOC

Eliminated

219
323
343
378
485
551
555
665
698
950
1,118
2,600
o Benefit

12/11/2009
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MEMORANDUM

To: Transportation Committee

Date: November 19, 2009

From: CMAAQ Project Selection Committee (PSC)

Re: Addressing Rescissions and Dormant Projects

Purpose: The rescission of unobligated Highway Trust Fund contract authority balances required by the 2005
transportation authorization law known as "SAFETEA-LU" and the 2007 energy law resulted in an $83 million
reduction in the northeastern Illinois Congestion Mitigation and Air Quality Improvement (CMAQ) program
funds. In response, the CMAQ Project Selection Committee (PSC) considered six options involving shifting or
cancelling projects. The PSC discussed these options at its October 30, 2009 and November 17, 2009 meetings,
and recommends moving all projects with no obligated funds (of any phases) into a “CMAQ A” list. The PSC
recommendation has a substantial purpose beyond addressing the $83 million rescission; it affords the region
the opportunity to directly address dormant projects by enhancing the active program management policies
adopted by the MPO Policy Committee and the CMAP Board in March 2009.

Discussion: The proposed plan allows the region to absorb the CMAQ rescission without being forced to
arbitrarily identify which projects are dormant. Unobligated projects will be moved out of the Transportation
Improvement Program (TIP) and onto a CMAQ A list. The projects will be moved from the CMAQ A list to
the fiscally constrained TIP by action of the CMAP Transportation or MPO Policy Committee. That action can
occur when the project sponsor notifies their Planning Liaison or CMAP staff (depending on sponsor) that the
project is ready for obligation and the reviewing agencies (IDOT/RTA) confirm that status. The Planning
Liaison, sponsor or CMAP staff as appropriate will make the TIP change.

In addition to removing enough projects from the TIP to meet fiscal constraint, this option has the added
benefit of enhancing the PSC’s active program management policies. It requires project sponsors to
aggressively manage their projects to ensure inclusion in the TIP before requesting authorization. Languishing
projects are still subject to active program management requirements — following a one-time move, there is a
deadline for obligating project funds. If the deadline is not met, the project will be considered for withdrawal
from the program. Ultimately this allows for a “first ready, first funded” approach to bringing projects back
into the TIP and will allow for dormant projects to be identified and withdrawn from the program.
Implementation of the recommendation will also provide a pool of unobligated funds which can be allocated
for cost increases for projects that are ready to be obligated.

19 November CMAQ Rescission Implementation Proposal
12/10/2009
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Projects included in the CMAQ Multi-Year B list approved in October 2009 will be reviewed in May 2010 to
identify candidates for programming only if sufficient progress is not made in obligating projects on the
CMAQ A list.

Below are some implementation specifics of the proposal:

All CMAQ projects with 100% unobligated funds (all phases) will be moved to a CMAQ A list.
o $194,536,303 Federal Funds
o 153 projects

o These numbers are subject to change if progress is made prior to the MPO Policy Committee’s
January 14, 2010 meeting.

o The CMAQ A list will include all of the newly programmed FFY 2010 and FFY 2011 projects
which do not move forward prior to the January 14 meeting.

The CMAQ A list projects will be removed from the TIP if the MPO Policy Committee approves this
approach.

o The projects will still have a TIP ID number.

o Projects will appear in the TIP database, but with the fiscal year changed to CMAQ A, which
means that the project is not currently funded.

o The project can still move forward with pre-obligation activities by reviewing agencies (RTA,
IDOT).

o The project cannot be obligated until it is within the selected year of the TIP.

The project sponsor will be required to request that the project be moved into the selected year of the
TIP so it can be obligated.

o Reviewing agencies will have to confirm the project is ready to be moved into the current year

of the TIP.

o Planning liaisons, the sponsor or CMAP staff (depending on sponsor) will administratively
make these changes; if funding becomes limited and more projects are ready for obligation than
funds available; a CMAQ PSC meeting will be called.

o TIP changes are scheduled in coordination with the FTA grant cycles, IDOT letting schedule

and federal authorization dates, therefore projects following those schedules will not be delayed
due to pending TIP changes

o The Transportation Committee meets every month in 2010 except for February and October; the
MPO Policy Committee can also approve TIP changes and meets in October.

o Transit Projects will be added to the TIP when the RTA approves the agencies’ programs or
amended program with the project included.

Active Program Management of the CMAQ A list

o Projects that do move into the selected year of the TIP will be held to the same programming
policies approved by the MPO Policy Committee and CMAP Board in March 2009.

o Projects that remain on the CMAQ A list will also be subject to the same programming policies
approved by the MPO Policy Committee in March 2009.

19 November CMAQ Rescission Implementation
Proposal12/10/2009
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TIP Project ID| Project Sponsor Brief Description Total Programmed | Obligated | Percent Unobligated| project bal | First Programmed Year|Last Programmed Year| Estimated Completion Year
01-00-0030 |[CDOT 130th St and Torrence Ave $3,300,000 $0 100.0%| $3,300,000 2002 2002 2005
01-03-0019 (Chicago Park District Lakefront Trail Expansion, Ardmore Ave to Sheridan Rd $300,000 $0 100.0% $300,000 2003 2003 2007
01-05-0005 [Chicago Park District Jackson Park/59th St Bicycle Path $578,000 $0 100.0% $578,000 2005 2005 2007
01-06-0005 |CDOT Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations $1,620,000 $0 100.0%| $1,620,000 2010 2006 2013
01-06-0074 |[CDOE Chicago Diesel Fleet Retrofit Project $3,529,800 $0 100.0%| $3,529,800 2009 2007 2011
01-08-0002 |[CDOT Bloomingdale Trail $2,640,000 $0 100.0%| $2,640,000 2008 2008 2013
01-08-0003 [CDOT Signal Controller Upgrade and Timing Program $1,920,000 $0 100.0%| $1,920,000 2008 2008 2009
01-08-0007 |CDOT 79th St from IL 50/Cicero Ave to Ashland Ave $5,460,000 $0 100.0%| $5,460,000 2008 2008 2010
01-09-0002 |[CDOT Weber Spur Trail UPRR (Former CNW) $2,240,000 $0 100.0%| $2,240,000 2009 2009 2011
01-09-0003 [CDOT Morgan St Station-Green/Pink Lines $8,000,000 $0 100.0%| $8,000,000 2009 2009 2010
01-09-0004 |CDOT Union Station Transportation Center $5,544,000 $0 100.0%| $5,544,000 2009 2009 2012
01-09-0005 |CDOT Traffic Management Center Integrated Corridor Management $1,520,000 $0 100.0%| $1,520,000 2009 2009 2009
01-09-0006 (IEPA Retofit of Amtrak Switcher Engines $2,400,000 $0 100.0%| $2,400,000 2010 2009 2010
01-10-0004 [CTA Diesel Particulate Filter Retrofit for CTA Buses $11,920,000 $0 100.0% | #itt#H#H 2010 2010 2012
01-97-0087 |CDOT Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $292,000 $0 100.0% $292,000 2005 2005 2009
02-03-0001 |Morton Grove IL 58/Dempster St from Ferris Ave to Central Ave $3,860,281 $0 100.0%| $3,860,281 2004 2004 2009
02-05-0004 [Glenview Greenwood Rd at Glenview Rd $48,000 $0 100.0% $48,000 2006 2006 2009
02-05-0004 |[Glenview South Greenwood Rd sidewalks from Linneman St to Glenview Rd $107,680 $0 100.0% $107,680 2010 2010 2010
02-08-0001 [Glenview Techny Trail Segment 3 - Along W Side of Lehigh Av $508,000 $0 100.0% $508,000 2008 2008 2010
02-08-0005 [Evanston Sheridan Rd from Central St to Chicago Ave $674,000 $0 100.0% $674,000 2010 2010 2011
02-09-0002 |Evanston Yellow Line Infill Stations Dodge/Asbury/Ridge Engineering Feasibility Study $220,000 $0 100.0%| $220,000 2009 2009 2012
02-10-0001 [Lincolnwood Lincolnwood Union Pacific (UP) Rail Line/Weber Spur Bike/Multiuse Trail $4,908,000 $0 100.0%| $4,908,000 2010 2010 2012
02-10-0002 [Lincolnwood Lincolnwood Commonwealth Edison (ComEd) Utility ROW / Skokie Valley Bike/Multiuse Trail $816,000 $0 100.0%| $816,000 2010 2010 2012
02-10-0003 [Glenview Patriot Blv at Independence Ave $256,000 $0 100.0% $256,000 2010 2010 2010
02-97-0006 [Cook County Highway Department 0ld Orchard Rd from Harms to Skokie Blvd (new limits E of I-94/Edens Expy to W of IL 41/Skokie Blvd $800,000 $0 100.0%| $800,000 2000 2000 2011
03-03-0103 [Palatine Palatine Rd from Smith St to US 14/Northwest Hwy $1,477,000 $0 100.0%| $1,477,000 2005 2005 2011
03-06-0003 [Des Plaines Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $158,000 $0 100.0%| $158,000 2006 2006 2007
03-08-0001 |[Des Plaines Des Plaines River Walk from Golf Rd to Algonquin Rd $1,048,000 $0 100.0%| $1,048,000 2008 2008 2008
03-08-0005 |IDOT Barrington Rd at Buttitta/Laurie Ln $320,000 $0 100.0%| $320,000 2008 2008 2009
03-09-0006 |Arlington Heights Douglas Ave Multi-use Path $90,000 $0 100.0% $90,000 2009 2009 2009
03-09-0007 [Des Plaines City of Des Plaines Bike Network Implementation Stage 1 $124,000 $0 100.0%| $124,000 2009 2009 2010
03-09-0008 [Hoffman Estates Higgins Rd Pedestrian and Bicycle Project $600,000 $0 100.0%| $600,000 2009 2009 2009
03-09-0009 |IDOT IL 19/Irving Park Rd at Barrington Rd $336,000 $0 100.0%| $336,000 2009 2009 2011
03-09-0010 |IDOT IL 59/Sutton Rd between N and S Ramp at US 20/Lake St $792,000 $0 100.0%| $792,000 2009 2009 2011
03-09-0011 |[IDOT 1-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd $376,000 $0 100.0%| $376,000 2009 2009 2010
03-09-0012 [Buffalo Grove Dundee Rd Sidewalk $520,169 $0 100.0%| $520,169 2009 2009 2010
03-10-0001 [Arlington Heights McDonald Creek Bike Path Improvements (sidepath and park path) $242,000 $0 100.0%| $242,000 2010 2010 2011
03-10-0002 |Arlington Heights Green Bike Facility $112,000 $0 100.0%| $112,000 2010 2010 2010
03-10-0003 [Hoffman Estates Diesel Fleet Emissions Reduction Project $221,600 $0 100.0%| $221,600 2010 2010 2010
03-10-0004 [Hoffman Estates IL 59 at Shoe Factory Rd $1,024,000 $0 100.0%| $1,024,000 2010 2010 2012
04-00-0010 (Schiller Park Des Plaines River Rd Continuous Left Turn Lane from River St to Winona $344,000 $0 100.0% $344,000 2000 2000 2010
04-08-0002 ([Northlake Grand Ave Sidewalk from Northwest Ave to Rhodes Ave $1,973,000 $0 100.0%| $1,973,000 2008 2008 2010
04-09-0002 (Berkeley Union Pacific Proviso Railyard Switcher Engine Retrofit $7,280,000 $0 100.0%| $7,280,000 2010 2009 2010
04-09-0004 |IDOT US 12/45/Mannheim Rd at Lawrence Ave $580,000 $0 100.0%| $580,000 2009 2009 2011
04-10-0001 [Oak Park Augusta St bike lane from IL 43/Harlem Ave to Austin Blv $43,200 $0 100.0% $43,200 2010 2010 2010
04-10-0002 |[Oak Park Division St from IL 43/Harlem Ave to Austin Blv -- on-street facility $38,400 $0 100.0% $38,400 2010 2010 2010
04-10-0003 [Oak Park Chicago Ave bike lane from IL 43/Harlem Ave to Austin Blv $65,900 $0 100.0% $65,900 2010 2010 2010
04-10-0004 |Oak Park Village Wide Bus Shelters $79,700 $0 100.0% $79,700 2010 2010 2010
05-09-0002 (Cicero Cicero Rail Yard Switch Engine Retrofit $1,820,000 $0 100.0%| $1,820,000 2009 2009

05-10-0001 [Berwyn Bicycle Parking and Marketing $25,840 $0 100.0% $25,840 2010 2010 2010
06-01-0004 [Justice Justice-79th St Ped Fac from 88th Ave to Roberts Rd $323,800 $0 100.0% $323,800 2003 2001 2007
06-03-0002 |Justice Roberts Rd Sidewalk-79th to 87th St $116,000 $0 100.0%| $116,000 2003 2003 2007
06-06-0061 [Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 127th St $360,000 $0 100.0% $360,000 2009 2009 2011
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06-09-0004 |Bedford Park BRC, Clearing Yard Switcher Retrofit $5,723,250 $0 100.0%| $5,723,250 2010 2009 2011
06-09-0005 (IDOT 104th Ave/Flavin Rd at 95th St $2,520,000 $0 100.0%| $2,520,000 2009 2009 2011
06-09-0007 (Palos Park 80th Ave from 121st St to 123rd St $107,200 $0 100.0% $107,200 2009 2009 2009
06-10-0002 (Worth IL 7/Southwest Highway Sidewalks - 76th Ave to IL 43/Harlem Ave $275,000 $0 100.0% $275,000 2010 2010 2010
07-03-0012 |[Lan-Oak Park District Lansing Greenway Connection from Grand lllinois Trail to Thorn Creek Trail $323,014 $0 100.0% $323,014 2005 2005 2013
07-06-0002 [University Park Cicero Ave Shared Use Path $258,800 $0 100.0% $258,800 2006 2006 2007
07-06-0003 [Robbins Bio Refueling Station at the Robbins Energy Center $132,774 $0 100.0%| $132,774 2006 2006 2007
07-08-0009 [Homewood Village of Homewood Bicycle Network - Near and Mid-Term Priorities $113,690 $0 100.0% $113,690 2008 2008 2010
07-09-0005 [Chicago South Suburban Mass Transit Dist  [University Park Metra Station Parking $2,458,000 $0 100.0%| $2,458,000 2009 2009 2010
07-10-0001 (Tinley Park 183rd St at Oak Park Ave $2,208,000 $0 100.0%| $2,208,000 2010 2010 2014
07-10-0002 |Oak Forest 158th St and 155th St Sidewalk Project between Laramie Ave and Cicero Ave $138,400 $0 100.0% $138,400 2010 2010 2011
07-10-0003 (IDOT Lincoln Hwy from Chicago Rd to State St $408,000 $0 100.0% $408,000 2010 2010 2010
07-96-0003 [University Park University Parkway Bike Facility and Intersection Improvement at Governors Highway $1,357,600 $0 100.0%| $1,357,600 2000 2000 2011
08-00-0008 (IDOT IL 53 from North Ave/IL 64 to St Charles Rd $209,000 $0 100.0% $209,000 2006 2006 2014
08-00-0010 (IDOT 1L56/Butterfield Rd from Naperville Rd to IL59 $790,000 $0 100.0% $790,000 2006 2006 2011
08-04-0001 [Downers Grove Eastern Corridor Bikeway and Bikeway Connections $558,000 $0 100.0% $558,000 2004 2003 2010
08-05-0002 |[DuPage County DuPage County Transit Service Marketing $480,000 $0 100.0% $480,000 2005 2005 2007
08-05-0005 [Oak Brook Oak Brook Employment Area Distributor Service $960,000 $0 100.0%| $960,000 2005 2005 2008
08-06-0004 |Villa Park South Villa Ave Sidewalk from Wildwood Ave to Park Blv $436,200 $0 100.0%| $436,200 2006 2006 2009
08-07-0003 [DuPage County DOT Thorndale Ave from 1-290 Entrance Ramp to Park Blvd $464,000 $0 100.0% $464,000 2009 2009 2010
08-08-0001 |Villa Park Ardmore Ave at High Ridge Rd $627,000 $0 100.0%| $627,000 2008 2008 2010
08-09-0004 [DuPage County DOT 75th St from Ranch View Dr to Woodward Ave $584,000 $0 100.0% $584,000 2009 2009 2009
08-09-0005 [DuPage County DOT County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct $542,000 $0 100.0%| $542,000 2009 2009 2009
08-09-0006 [DuPage County DOT 55th St at Cass Ave $1,847,000 $0 100.0%| $1,847,000 2009 2009 2009
08-09-0007 |IDOT US Route 34 at Pasquinelli Dr $300,000 $0 100.0%| $300,000 2009 2009 2011
08-10-0002 [Bensenville Jefferson St Sidewalk Improvements, Evergreen St to York Rd $259,200 $0 100.0% $259,200 2010 2010 2011
08-10-0003 [DuPage County DOT Glen Ellyn Rd from Army Trail Rd to Armitage Ave $440,000 $0 100.0% $440,000 2010 2010 2011
08-10-0004 |[DuPage County DOT Geneva Rd from President St to Swift Rd $484,000 $0 100.0% $484,000 2010 2010 2011
08-97-0010 [Oakbrook Terrace CERMAK RD (22ND STREET) FROM IL 56 BUTTERFIELD ROAD (DUPAGE/OAK BROOK) TO IL 83 KINGERY HWY (DUPAGE/OAK BROOK TERRACE) $377,406 $0 100.0% $377,406 2007 2007 2009
09-01-0004 (Kane County DOT Kane County-Orchard Road Interconnect $368,000 $0 100.0%| $368,000 2001 2001 2007
09-05-0005 [North Aurora Ruby Bikeway $143,059 $0 100.0%| $143,059 2005 2005 2007
09-06-0001 [Geneva Geneva North Central Trail $199,000 $0 100.0%| $199,000 2006 2006 2007
09-09-0005 |Elgin Kimball St and National St from State St to Dundee Ave/ Villa St $103,200 $0 100.0%| $103,200 2009 2009 2009
09-09-0006 |Elgin Elgin Bikeway Plan Route 1 NE Quadrant $338,200 $0 100.0%| $338,200 2009 2009 2010
09-09-0007 |Elgin Elgin Bikeway Plan Route 4 SW Quadrant $2,721,000 $0 100.0%| $2,721,000 2009 2009 2010
09-09-0008 |IDOT US 20 from Plank Rd/Coombs Rd to Nesler Rd $200,000 $0 100.0%| $200,000 2009 2009 2009
09-09-0014 [Batavia IL 31 and Wilson St from Main St to IL 25 $88,000 $0 100.0% $88,000 2009 2009 2011
09-10-0002 [Sleepy Hollow Bike Path (multiuse sidepath) Parallel to Sleepy Hollow Rd, south to Township Property $91,200 $0 100.0% $91,200 2010 2010 2012
09-10-0003 |Kane County Fabyan Pwy from Nagle Blv to IL 25 $2,060,700 $0 100.0%| $2,060,700 2010 2010 2013
09-10-0004 [St. Charles IL 64 from Tyler Rd to 7th Ave $112,000 $0 100.0%| $112,000 2010 2010 2011
09-10-0005 (Kane County DOT Dunham Rd/Kirk Rd from Stearns Rd to IL 56/Butterfield Rd $1,736,800 $0 100.0%| $1,736,800 2010 2010 2011
09-10-0006 (Aurora Farnsworth Ave from Molitor/Diehl Rd to E New York St $1,076,000 $0 100.0%| $1,076,000 2010 2010 2010
09-94-0068 [Kane County Forest Preserve District Fox River Trail Gap Project - Section B $600,000 $0 100.0% $600,000 2008 2008 2008
10-04-0003 |North Chicago IL 137/Sheridan Rd Genesee St - 22nd St/MLKing Dr $1,115,614 $0 100.0%| $1,115,614 2004 2004 2008
10-08-0001 (Lake Zurich S Old Rand Rd and Surryse Rd Sidewalks $264,374 $0 100.0% $264,374 2008 2008 2009
10-08-0002 |Wauconda Garland Rd from Gossell Rd to Old Rand Rd $245,000 $0 100.0% $245,000 2008 2008 2009
10-09-0004 |IDOT US 12/Rand Rd at Bonner Rd $276,000 $0 100.0%| $276,000 2009 2009 2011
10-09-0005 |IDOT IL 137/Buckley Rd at O'Plaine Rd $276,000 $0 100.0%| $276,000 2009 2009 2011
10-09-0006 |IDOT US Route 45 at Gages Lake Rd $276,000 $0 100.0%| $276,000 2009 2009 2011
10-09-0007 |Lake County DOT Rollins Rd from US 12 to Lotus Dr $1,348,000 $0 100.0%| $1,348,000 2009 2009 2010
10-09-0008 |Lake County DOT IL 83 from US 45 to Westmoreland Dr $441,600 $0 100.0%| $441,600 2009 2009 2010
10-09-0009 |Lake County DOT Cab Connector $80,000 $0 100.0% $80,000 2009 2009 2011
10-09-0010 [Round Lake Beach Various Sidewalks Round Lake Beach $491,820 $0 100.0% $491,820 2009 2009 2010
10-09-0011 |IDOT US 14/Northwest Hwy at Kelsey Rd $276,000 $0 100.0%| $276,000 2009 2009 2011
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10-10-0002 |Grayslake Washington St Bike Path (sidepath) $760,480 $0 100.0%| $760,480 2010 2010 2013
10-10-0003 |[Lake County Prairie Crossing Bike Path/Midlothian Rd $2,044,800 $0 100.0%| $2,044,800 2010 2010 2011
10-10-0004 |[Lake County Diesel Retrofit Project $23,400 $0 100.0% $23,400 2010 2010 2010
10-10-0005 [Round Lake Park IL 134/Main Street Sidewalk Project, from west village limit to east village limit $268,000 $0 100.0%| $268,000 2010 2010 2011
11-00-0201 |McHenry County Division of Transportation |IL Rt 31 West Bypass of Algonquin $316,000 $0 100.0%| $316,000 2004 2004 2011
11-03-0017 [McHenry County Division of Transportation |Rakow Rd from McHenry Ave at Ackman Rd to IL 31 -McHenry County Prairie Trail $684,800 $0 100.0%| $684,800 2008 2008 2009
11-07-0001 |McHenry County Division of Transportation |Virginia Rd at IL 31(southwest quadrant) $350,000 $0 100.0%| $350,000 2008 2008 2009
11-08-0002 |Crystal Lake E Crystal Lake Ave Sidewalks from Main St to Pingree Rd $200,000 $0 100.0%| $200,000 2008 2008 2009
11-09-0008 (IDOT IL 47 from IL 176 South Junction to IL 176 North Junction $500,000 $0 100.0% $500,000 2009 2009 2011
11-09-0009 (Lake in the Hills Parks & Recreation Dept Village Bike Rack Installation $22,664 $0 100.0% $22,664 2009 2009 2009
12-06-0002 |Will County Department of Highways Gougar Rd at US 30 $1,056,000 $0 100.0%| $1,056,000 2006 2006 2009
12-08-0003 |Will County Department of Highways Laraway Rd at Cedar Rd $3,273,600 $0 100.0%| $3,273,600 2008 2008 2012
12-08-0010 |Joliet Joliet Metra Lot 1 at Washington St $272,000 $0 100.0% $272,000 2008 2008 2008
12-09-0009 |[Bolingbrook Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $331,000 $0 100.0%| $331,000 2009 2009 2011
12-09-0011 (IDOT IL 53/Baltimore St & IL 102/Water St from First St to Kahler Rd $256,000 $0 100.0% $256,000 2009 2009 2009
12-09-0012 |Lockport IL 7/9th St from Lincoln St to Farrell Rd $319,000 $0 100.0% $319,000 2009 2009 2009
12-10-0001 |Romeoville 135th St Metra Parking Lot $3,420,000 $0 100.0%| $3,420,000 2010 2010 2012
12-10-0002 [Romeoville Romeoville Metra Station and Parking $1,012,000 $0 100.0%| $1,012,000 2010 2010 2013
13-06-0001 |[RTA Park and Ride Transit for the Northeastern Region $1,200,000 $0 100.0%| $1,200,000 2006 2006 2011
13-08-0009 |Pace Rideshare Marketing $350,000 $0 100.0%| $350,000 2008 2008 2008
13-09-0002 (IDOT IDOT Maintenance Fleet Emissions Reduction $800,000 $0 100.0% $800,000 2009 2009 2009
13-09-0003 [IEPA Chicago Area Diesel Retrofit Program $1,000,000 $0 100.0%| $1,000,000 2009 2009 2010
13-10-0001 |[CTA Suburban Station Bike Parking Improvements $19,200 $0 100.0% $19,200 2010 2010 2011
13-10-0002 |Riverdale Indiana Harbor Belt Railroad Retrofit $4,641,000 $0 100.0%| $4,641,000 2010 2010 2010
13-10-0005 [IEPA Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $3,380,000 $0 100.0%| $3,380,000 2010 2010 2011
13-10-0006 |Pace Diesel Engine Retrofits $4,680,000 $0 100.0%| $4,680,000 2010 2010 2010
13-10-0007 [Metra Installation of GenSets on Two Metra Switch Engines $2,800,000 $0 100.0%| $2,800,000 2010 2010 2010
13-10-0008 |CDOE Metropolitan Mayors Caucus Idling Reduction Program $140,600 $0 100.0% $140,600 2010 2010 2011
13-10-0010 (IDOT 1-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Traveler Information $2,760,000 $0 100.0%| $2,760,000 2010 2010 2011
13-10-0011 |RTA Clean Air Commuter Challenge $326,400 $0 100.0%| $326,400 2010 2010 2010
16-10-0005 |[CTA Purple Line Weekend Express Service $361,708 $0 100.0%| $361,708 2010 2010 2012
17-08-0001 |Pace Smaller 26' Transit Vehicles $2,150,000 $0 100.0%| $2,150,000 2008 2008 2008
17-09-0001 |Pace Bus Diesel Engine Retrofits $4,548,080 $0 100.0%| $4,548,080 2009 2009 2009
$168,528,203
30f3
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TIP Project ID| Project Sponsor Brief Description Total Programmed| Obligated | Percent Unobligated | project bal |First Programmed Year|Last Programmed Year| Estimated Completion Year
01-03-0002 |CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $4,732,000 $0 100.0% $4,732,000 2007 2006 2009
01-06-0004 |[CDOT Walk Chicago-Pedestrian Encouragement Program $160,000 $0 100.0% $160,000 2006 2006 2010
01-03-0004 |CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $4,912,000 $0 100.0%| $4,912,000 2008 2005 2009
01-06-0006 |CDOT Congress Parkway ITS Smart Corridor $2,950,400 $0 100.0%| $2,950,400 2006 2006 2010
01-08-0004 |CDOE City of Chicago Bicycle Fleet Program $80,000 $0 100.0% $80,000 2008 2008 2009
01-97-0088 [CDOT 87th St from Pulaski Rd to 1-94/Dan Ryan Ewy $3,208,000 $0 100.0%| $3,208,000 2006 2004 2010
09-09-0011 |Kane County DOT |Orchard Rd from Randall Rd to Rochester Dr $540,400 $0 100.0% $540,400 2009 2009 2010
09-09-0012 ([Kane County DOT [Randall Rd from Dean St to Main St $801,500 $0 100.0% $801,500 2009 2009 2010
09-09-0013 |Kane County DOT|IL 64 from Randall Rd to Burlington Rd $1,389,000 $0 100.0%| $1,389,000 2009 2009 2010
09-03-0001 ([Kane County DOT [Randall Road at Fabyan Parkway $3,000,000 $0 100.0%| $3,000,000 2003 2003 2010
09-08-0002 |Kane County DOT |Kirk Rd at Douglas Rd $1,016,000 $0 100.0% $1,016,000 2008 2008 2010
09-08-0003 |Kane County DOT |Main St at Nelson Lake Rd $1,696,000 $0 100.0%| $1,696,000 2008 2008 2010
09-09-0010 [Kane County DOT |Huntley Rd at Galligan Rd $1,522,800 $0 100.0%| $1,522,800 2009 2009 2012

$26,008,100
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Through the active program management policies including the status update, coordination
meetings with IDOT, CMAP, and PL’s, and through the rescission list, staff has been tracking
projects anticipated to be obligated in state fiscal year 2010 and 2011. Below is a summary of
anticipated obligations for SFY 2010 and 2011. This information has been forwarded to the state
for their consideration.

SFY10

$126,996,882

SFY11

$46,310,055

Grand Total

$173,306,937

Transit

Signal Timing

Sidewalks

Ped Bridge

Intersection Improvement
Diesel Retrofit

Commuter Parking
Bottleneck

Bikepath

Bike Parking

540,000,000

$80,000,000

BSFY10
BSFY11



http://www.cmap.illinois.gov/

SFY10 SFY11 Grand
Total
City of Chicago | $8,787,200 $320,000 $9,107,200
County $32,192,256 $16,872,843 | $49,065,099
IEPA $15,000,000 $13,000,000 | $28,000,000
Municipality $71,017,426 $16,117,212 | $87,134,638
Grand Total $126,996,882 $46,310,055 | $173,306,937
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MEMORANDUM
To: MPO Policy Committee
Date: December 17, 2009
From: CMAQ Project Selection Committee
Re: Programming CMAQ Funds to Private-Sector Diesel Emission Reduction

Projects

This memo is in response to a request from MPO Policy Committee members for background
information on the use of CMAQ funds for diesel emission reduction projects where the
vehicles are owned by a private entity.

The use of such partnership has been recognized in FHWA’s CMAQ guidance, which states that
“these partnerships have become a critical part of CMAQ.” Other public-private sector projects
have been programmed with CMAQ funds in the region, notably a commuter boat purchased
by a private operator with CDOT sponsorship, a truck stop electrification project to be built and
operated by a private company sponsored by the Tollway, and the I-GO carsharing service,
operated by the Center for Neighborhood Technology and sponsored by CDOT and IDOT.

Air Quality Background

The Chicago region, including northeastern Illinois and northwest Indiana, is in nonattainment
of national standards for ground-level ozone and fine particulate matter. Ozone is created by
two precursor pollutants, volatile organic compounds and nitrogen oxides, in the presence of
sunlight. Fine particulates are produced directly, and also by the interaction of other
compounds in the atmosphere, notably nitrogen oxides.

Diesel engines produce significant amounts of nitrogen oxides and fine particulate matter.
While new diesel engines are much cleaner, older engines produce these emissions in sufficient
quantities to be a major cause of the region’s mobile source emissions. Since diesel engines
have a long life, older engines will continue to operate in the region for many years, emitting
significant quantities of pollutants.

Since the region is in nonattainment of the air quality standards, the Illinois Environmental
Protection Agency has developed a State Implementation Plan (SIP) to describe what steps will
be taken to achieve the standards. These steps are distributed among four sectors: point

cmaq09017


http://www.cmap.illinois.gov/

sources, area sources, on-road mobile sources, and off-road sources. For the on-road mobile
source sector, the SIP establishes “budgets,” or levels of emissions that may not be exceeded to
meet the standards. In striving to meet the mobile source budgets, especially for direct fine
particulates and nitrogen oxides, steps must be taken to reduce diesel emissions.

Additional information on mobile source budgets and air quality in northeastern Illinois is
available. One source is the air quality snapshot developed as part of the information gathering
effort for GO TO 2040, the region’s official comprehensive plan. For further information about
the region’s air quality conditions and considerations, see the snapshot at:
http://www.cmap.illinois.gov/snapshot.aspx#Air.

Diesel Emission Reduction Strategies

A number of strategies are used to reduce diesel emissions. These include idle reductions,
alternative fuels, and measures to reduce the emissions from the engine. The latter category can
be divided into:

e Retrofit — adding a device, such as a filter or oxidation catalyst to an existing engine to
reduce the emissions. The engine must be capable of accommodating the device; some
older engines don’t work with the retrofit device. The vehicle must also be able to
accommodate the device; sometimes there is not a workable location where it can be
installed.

e Repower - replacing the obsolete engine with a new engine that meets or exceeds
current emission standards. This is a good choice if the engine cannot be retrofit and the
vehicle has a significant life expectancy.

e Replace - replacing the entire vehicle is considered if the vehicle is near the end of its
useful life or obsolete in other ways.

Various studies have shown that diesel emission reduction strategies are highly cost-effective,
in part due to the fact that the diesel engine fleet tends to be older than the gasoline engine fleet,
but also due to the nature of the pollutants emitted by diesel engines.

In addition, diesel emission reduction projects reduce the exposure of vulnerable populations
such as children, and reduce “hot spots” of emissions in areas near idling or concentrations of
vehicles, such as schools, transit centers, freight yards, rail yards, and construction sites. This
has been recognized by school districts, which have requested funds to retrofit school buses,
and by municipalities eager to sponsor locomotive switch engine projects for yards located in
their communities. IEPA also recognizes the value of these projects and has sponsored a project
in which they will help smaller school districts retrofit their buses in addition to sponsoring
locomotive repower projects.

CMAQ Funding
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Diesel emission reduction projects have been eligible for CMAQ funding since the inception of
the program, although not all types of projects were eligible, and the emphasis in CMAQ
programming nationwide was clearly on other types of projects.

As the program progressed, and the automobile fleet in general became cleaner, the merits of
diesel emission reduction projects became clearer, and CMAQ funding began to be used for
these types of projects.

Northeastern Illinois has funded diesel emission reduction projects as far back as the mid-1990’s
when the CTA used CMAQ funds to test fuel cell buses. Projects have become more frequent in
recent years, and have included:

e CTA - Purchase of hybrid-electric buses (2001)

e CTA - Engine upgrade and purchase of ultra low-sulfur diesel (2003)
e Pace — Purchase of ultra low-sulfur diesel fuel (2005)

e Tollway —Truck stop electrification (2006)

e CDOE - Chicago diesel fleet retrofit (2007)

e CTA - Bus cold start devices (2007)

e Chicago Public Schools — School bus retrofit (2008)

e Riverdale - CSXT Barr Rail Yard switch engine retrofit (2008)

Other regions across the country used CMAQ funds for many of the same types of projects as in
northeastern Illinois. In recognition of these projects’ importance, SAFETEA-LU included
language giving priority to diesel emission reduction efforts. According to SAFETEA-LU Cost
Effective Emission Reduction Guidance, Amended Section 149, Subsection(3) Priority: “States
and metropolitan planning organizations shall give priority in distributing funds received for
congestion mitigation and air quality projects and programs from apportionments derived from
application of sections 104(b)(2)(B) and 104(b)(2)(C) to—"'(i) diesel retrofits, particularly where
necessary to facilitate contract compliance, and other cost-effective emission reduction activities,
taking into consideration air quality and health effects.”(PUBLIC LAW 109-59—AUG. 10, 2005
119 STAT. 1463).

Railroads, too, have recognized that being a good neighbor to the communities in which they
operate by reducing emissions and reducing fuel consumption from their locomotives benefits
their own operations.. Thus, they have undertaken CMAQ-funded projects in New York and
Michigan as well as participating in very large state-funded programs in Texas and California.
The Union Pacific railroad has submitted a letter in support of continuing these projects.

In these cases, and in northeastern Illinois too, the focus has been on switch engines, which
frequently have the oldest, most polluting engines in the fleet, and also stay in the region where
the air quality problems are the greatest. For CMAQ funded projects in particular, the funds
may only be used in nonattainment areas, so the funds have not been used for line-haul engines
that spend most of their time outside the region to which the funds were apportioned.

Recent CMAQ Diesel Emission Reduction Program



Beginning in 2009, diesel emission reductions were classified separately from other CMAQ
projects in the region. In that year, ten projects were funded for just over $19,500,000 in federal
funds. Of this, just under $9,600,000 was for locomotive repower projects for private railroads.
In addition, IEPA ‘s project to fund school bus retrofits is anticipated to fund retrofits to buses
owned by private operators under contract to school districts.

The funding for private railroads was a significant increase in funding for public-private sector
projects; the first private railroad to receive funding was the CSX in 2008, also for a locomotive
repower project.

As the 2009 program was developed, the CMAQ Project Selection Committee recognized that,
as private entities and as beneficiaries of improved fuel economy for the new engines they
acquire, the railroads should be expected to contribute above the minimum twenty percent
match required for CMAQ projects. As a first effort, a fifty percent match was requested from
the railroads being sponsored. All the railroads declined to participate at this match level.
Investigation revealed that California had encountered similar resistance to a fifty percent
match requirement for their state-funded diesel retrofit program. Given this, a thirty-five
percent match was requested. This match level was accepted by all railroads but one that
insisted on a twenty percent match. That project was dropped from the recommended
program. The Project Selection Committee agreed to revisit the match requirement as the
program evolved, to see whether a larger match could be obtained as the railroads understood
the full benefits they will realize and also become acclimated to the new equipment in their
fleets.

To address the requirement that the locomotives being repowered would benefit the region the
Project Selection Committee required that they stay in the region for ten years, a condition to
which the railroads agreed. To enforce this provision, the contract between IDOT, the
sponsoring municipality and the state specifies this requirement and provides that the CMAQ
funds be paid back if the condition is not met. The applicable part of the contract (section 2) is
attached.

An additional concern is that a project not simply fund expansion of the railroad’s operation.
To that end, the contract requires the destruction of the engine being replaced.

In 2010, the CMAQ Project Selection Committee programmed thirteen diesel emission reduction
projects, totaling $42.3 million. Of this, $11.2 million was for projects actually in 2012 and 2013.
Of the remaining $31.1 million, just under $20.9 million was programmed to private railroads,
out of $31 million in federal funds requested. The public agencies requesting diesel emission
reduction funds were programmed for all funds they requested.

Further Information

Much has been written about diesel emission reduction efforts, the CMAQ program, and
northeastern Illinois” program of projects. Some links with further information include:



FHWA CMAQ Guidance:
http://www .thwa.dot.gov/environment/cmaqpgs/cmaq08gd.pdf

Diesel project benefits:
http://www.marama.org/diesel/urbanfleets/documents/Urban_Fleets_%20050512_%20WescottD
ieselStudy.pdf

http://www .epa.gov/otag/regs/nonroad/locomotv/420£09025.pdf

Comments on FY 2010-2011 CMAQ Program:
http://www.cmap.illinois.gov/FFY1011PublicComment.aspx

SAFETEA-LU Public Law 109-59 109th Congress, August 2005:
http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=109_cong_public_laws&docid=f:publ059.109.pdf
Cost Effective Emission Reduction Guidance, p. 320-322 of 836
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Recommended CMAQ Project Selection Committee Meeting Dates (for consideration 12-17-09)

(meeting times to be determined at 12-17-09 meeting)

CMAQ PSC Meeting
(a.m. or p.m.)

TIP Revisions Due
to CMAP Staff

Transportation
Committee Dates

MPO Policy Committee

Dates

Federal
Authorization

IDOT Letting Dates

CMAQ PSC Notes

February 10, 2010

February 16, 2010

March 5, 2010

March 11, 2010

March 12, 2010

April 23, 2010

PM only (a.m. is CMAP Bd)

March 24, 2010 March 30, 2010 April 23, 2010 April 30, 2010 June 11, 2010
May 21, 2010
May 5, 2010 May 11, 2010 June 4, 2010 June 10, 2010 June 18, 2010 July 30, 2010 PM (or Dupage Rm in a.m.)
June 16, 2010 alternate to June 30; PM only
June 30, 2010 July 6, 2010 July 30, 2010 August 6, 2010 Sept 17, 2010

July 28, 2010

August 3, 2010

August 20, 2010

August 18, 2010

August 24, 2010

September 17, 2010

October 14, 2010

Sept. 24, 2010

November 5, 2010

October 20, 2010

October 26, 2010

November 19, 2010

Dec. 3, 2010

January 21, 2011

PM only

November 17, 2010

for FY 2012 Call for Projects

December 8, 2009

tbd

thd (2011)

January 13, 2011

January 28, 2011

March 11, 2011

PM only (a.m. is CMAP Bd)
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